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Technical Support 2008

10/30/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

Run Position  10/20 – 10/31  
(CM & MMS moved north WC west)

Station 1 south access  11/3-12/12   
(MMS moved south WC west)

Station 1 north access  12/15-12/31
(CM moved south, WC west)

East Carriage Install  1/2-1/15
(CM moved north, EC & WC opt.)

Run Position  1/16-1/19      
(MMS moved north, EC & WC opt) 

Ready for run 9  1/19-2/1  
(MuID Collars Installed, EC & WC opt.) 

IR Configuration for 
remainder of shutdown
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Technical Support 2008

10/30/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

Run Position  10/15 – 10/31  
(CM & MMS moved north WC west)

Move CM & MMS north 10/20-10/21 <DONE> 

MuTrigger S rack ass’y <DONE> 

RPC proto rack assy  by 10/15      <Ready for Installation>

water & Elec prep 10/17-10/31

RPC2 proto gas system  by 10/31

RPC proto cable      by 10/31
routing & support

Install RPC2 prototype 10/20-10/31

PC1 West repairs      10/20-10/31    <DONE>

Shutdown ’08 Schedule
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Technical Support 2008

10/30/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

Station 1 south access  11/3-12/12   
(MMS moved south WC west)

Move MMS south 11/3

Install sta 1. S Scaffolds 11/4-11/7

HBD Installation (west) 11-6-11/7
(east)  12/17-12/31  

MuTrigger FEE 11/10-11/14
Sta 1 S chasis install

Sta 1S chasis 11/3-11/14
Water & air (2&3 S Done)

Install/test cards        10/2-11/30
sta 2&3 N and sta 1, 2 & 3 S

Install Lead absorber  11/17-11/21

Install FEE S rack platform 11/17-11/21
And racks

FEE S Cabling & Testing 11/24-11/29

MuTr sta 1 S Decaps    12/1-12/12

Shutdown ’08 Schedule
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Technical Support 2008

10/30/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

Station 1 north access  12/15-12/31
(CM moved south, WC west)

Remove Sta 1 S        11/24-12/18
And Sta 2/3 N scaffolds

Move CM south         12/18

Install MMS lampshade 12/18-12/21

Install MMN lampshades12/18-12/31

Shutdown ’08 Schedule
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Technical Support 2008

10/30/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

East Carriage Install  1/2-1/15    
(CM moved north, EC & WC opt.)

Install EC 1/2-1/15 

Run Position            1/16-1/19       
(MMS moved north, EC & WC opt)

Move MMS North  1/16  

Ready for run 9  1/19-2/1  
(MuID Collars Installed, EC & WC opt.) 

DC East/West Repairs 1/16-2/1  

Install MuID Collars    1/19-1/21  

Pink/Blue/White Sheets  1/16-2/1   

Close Shield Wall     126-1/30

Cryo Start Up, Start Physics  2/1-2/18

Shutdown ’08 Schedule
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Technical Support 2008

10/30/08

October November December January
Other On going Tasks 5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

Fan Tray Mainteance (fill in) 

RPC3 Prototype install (11/15-11/30)
(including assembly at factory,
Moving tunnel shielding, modify
Crystal palace & vapor barrier,
RPC3 install, rack, install 
scintillators,services & testing)

RPC Factory Support 
Dark Current test stand
Storage Racks with humid. Cntrl

Prep for 2009 Shutdown
(as time permits)

Gas Mixing house UPS by 11/30

Shutdown ’08 Schedule
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Technical Support 2008

10/30/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

Rack room electronics, etc.

Build new storage 10/1-11/15
crates

NCC prototype design support 
HBD support 
VTX fabrication tooling design
VTX installation design
FVTX design/engineering support 

As Required

Shutdown ’08 Schedule



9
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10/30/08

Shutdown ’08 Electrician Work
*Run Power to new MuTrgr FEE racks on MMS. by 10/31 Start work Monday 10/27

*Install 120 volt AC power drops into new control room annunciator alarm rack (rack room). Completed

*Re-wire ToF Rack power distribution bucket in Gas Mixing House. This is to correct minor wiring 
errors.  By 10/31/08 

*Install new UPS in Gas mixing house. By 11/30 

*Walk down PHENIX Electrical Distribution Panels/Breakers and update changes on the electrical one-
line drawings. Complete by 11/30/08.

*Install power and signal cable tray (ceiling suspended) for new DCM rack row – north of existing DCM 
racks. To Be Scheduled

*Assist in signal and LV cable installation for MuTr/RPC upgrades as necessary. MuTrgr North Done, 
MuTrgr South & RPC Prototype to be scheduled

*Repair Duct heaters for Control Room. Temporary 15 KW Heater installation in progress. 6 week parts 
lead time for duct heater repair – CAD work.

*Upgrade power capacity of Central Magnet
power distribution for future bridge rack loads.

*Remove existing 15KVA transformer and install 
45KVA unit.

*Install new (larger size) power cable from rack 
room to Central Magnet distribution breaker panels.
REMOVE THIS ITEM----SCHEDULE NEXT YEAR

Lower priority not 
required for run 9, 
to be scheduled 
when manpower 
available and 
operations & 
projects 
inconvenience are 
minimized
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10/30/08

• Roof leak in utility bathroom at northwest corner 
•behind tech offices.

• Roof leak over door between rack room and assembly hall.

• New Carpet for Control Room  (next Tuesday ?)

• Trailer bathroom slop sink (for Custodians).

• Heat wrap tape for trailer bathroom toilet drains to prevent freeze/clogging 
in winter.

•New duct heater (In progress)

•Improved Rack Room AC performance 

1008 Building Maintenance Issues
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Technical Support 2008

10/30/08

Scaffolding Crates

Existing Crates for 
Sta 2/3N scaffolds 
are severely rotted 
and need to be 
replaced with 
weather resistant 
materials.

Sta. 1 scaffolds do 
not have storage 
crates. These need 
to be built of similar 
materials. All 
dimensions of crates 
are available.
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Technical Support 2008

10/30/08

New Carpet in Control Room
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Technical Support 2008

10/30/08

MuTrigger FEE South & RPC Prototype Racks

Both Racks ready for installation
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Technical Support 2008

10/30/08

MuTrigger FEE South Rack 
Prep: Water & Power
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Technical Support 2008

10/30/08

MuTrigger FEE North Sta. 2 & 3 PC Board 
installation and cable connections continue
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Technical Support 2008

10/30/08

RPC2 Prototype 
Installation

RPC prototypes will be 
ready for installation as 
follows:  RPC3 11/15,  
RPC2: Done

Note: AGS substation 3F @ 912A
Power to be shut down 10/25
0900-1000 for 
Normal/Emergency
Power transfer test. This will 
affect the factory/tent
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10/30/08

RPC2 Prototype 
Rack

Rack goes here

Power bridges 
across to Rack

Cable tray runs on 
edge of pedestal 
floor to rack
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10/30/08

Ready for 
Installation 

RPC2 Prototype 
Installation
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10/30/08

RPC2 Prototype 
Installation

Installed Today

Final Survey 
needed
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Technical Support 2008

10/30/08

Cables go under 
magnet to west 
side of pedestal

Gas flow rack and gas lines to 
be taken off MuID steel and 
moved to crystal palace wall

RPC2&3 Prototype 
Installation
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10/30/08

PC1 East Broken 
Wire Repair
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10/30/08

RPC3 Prototype 
Installation: Scintillators

4 pairs of scintillation counters

each pair consists of a ~1” thick and a ~1/2” thick scintillator

active area ~ 2” x 2” ; Length ~10” with phototube and shielding

Weight is ~ 4 lb per pair.

To be positioned in South tunnel uniformly distributed around the 
beam pipe at approximately 3, 6, 9 and 12 O’clock at a radially 
convenient location which overlaps the RPC3 prototype

Z location is south of RPC3 as close as possible but at most 12”
away (for the 3 O’clock pair, others to match z-position)

Detectors require 2.5 kV to be run from IR. 

16 channel signal, also to be run from IR

Rack support is TBD
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10/30/08

RPC Absorber

RFQ placed with CS

J. Scott will deliver 
120 2x4x8 rad clean 
and painted lead 
bricks, on skid to 
1008 by 10/15

Don, Jimmy, Kenny, 
Carter, John and 
Mike L. must take 
TQ-LEAD1 (web 
course) by 10/15

Checking into lead 
cutting at SUNYSB

Work permit req’d  We need 80 2x4x8 and 28 2x4xZ, where 
Z is 13 different lengths of varying 
quantities between 1-1/2” and 6-3/4”
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10/30/08

RPC2 Factory Storage area

Gap and Module storage plan written and 
will be made a part of the overall RPC 
factory plan.

RPC group to dispose of shipping 
containers and left over equipment to 
keep storage area uncluttered.

Dark Current 
Test Stand 
components 
received. 
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10/30/08

HBD Installation Schedule:

West (Bill):  11/6 or 11/11

East (Ted):  12/16 (tentative)

HBD



MuTrig Status

RIKEN/RBRC
Itaru Nakagawa
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Cable&Board 
Installation 

Status

St.3

St.2

St.1 •~60 Boards @ 1008 QA by Sean
10 ~ 20 boards / day

• 50 Boards + 324 cables arriving next week 
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To be done 
for Station-1

EastWest

Thermocoupe not working

Noisy Signal Cable

Lost communication w/ boards 

Reduce elevation of chassis 
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MRG Rack

Becames possible to communicate
with 10 boards at once
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MRG Rack
• Components

– Power supply (>~500W)
– MuTRG-VME(9U) x 4

• ~500W per VME rack
• ~1kW/rack 

(10A@110V)
– Fan trays (PHENIX)
– Optical patch (LC)

• Needs
– 232 pairs (north)
– 200 pairs (south)

Rack power
controller

MuTRG-VME(3)

Coolig fan

MuTRG-VME(4)

Coolig fan

44U

Optical patch

Optical patch

Optical patch

Optical patch

Optical patch
Optical patch

Rack power
controller

MuTRG-VME(1)

Coolig fan

MuTRG-VME(2)

Coolig fan
Optical patch

Optical patch

Optical patch

Optical patch

Optical patch
Optical patch

North
South
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Rack Room Layout as of 10/01/08

Remove Workbench, relocate desk, 
file cabinet & 3 storage cabinets

Remove 2 workbenches, replace 
with desk (see above)

Remove short rack replace with 
tall blue rack from end of row 2

Relocate storage rack at west end, 
relocate 2 black racks to end of row 
2, add 2 large DCM water cooled 
racks to both east and west end of 
this row

Rack Room Reorganization
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Proposed Reorganization

Relocated file & storage 
cabinets, & desk

Added 2 DCM racks to east 
end of row 5 and 2 DCM racks 
to west end of row 5

Moved 2 large black racks 
from row 4 and added a third 
large black rack to row 2

Moved tall blue (open) rack 
from north end of row 2 to 
east end of row 3 and added 
another of the same to row 3
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Section A-A: South Wall

Detail B: Row 1

Detail C: Row 2

Detail D: Row 3

Detail E: Row 4

Detail F: Row 5

Detail G: Rack Room Row 6&7 Storage

Section J-J West Wall

Detail H West (Laser Room Wall)

Section K-K North Wall

Detail L North & East Machine 
Shop Walls

Section M-M East Wall



10/30/08 34

PHENIX Rack Room South Wall

Door to IR
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PRR1.8

PRR1.6

PRR1.7

PRR1.5

PRR1.4

PRR1.3

PRR1.1

PRR1.2

PRR1.9

PHENIX Rack Room Row 1

PHENIX Rack Room Row 2

PRR2.1

PRR2.2

PRR2.3

PRR2.4

PRR2.5

PRR2.6

PRR2.7
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PHENIX Rack Room Row 3

PRR3.1

PRR3.2

PRR3.3
PRR3.4

PRR3.5

PRR3.6

PRR3.7
PRR3.8

PRR3.9

PHENIX Rack Room Row 4

PRR4.1
PRR
4.4

PRR
4.5

PRR
4.6

PRR
4.7

PRR
4.8

PRR
4.9

PRR
4.10

PRR4.2
PRR
4.3
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PHENIX Rack Room Row 5

PHENIX Rack Room Row 6 & 7 Storage

PRR5.1 PRR5.2 PRR5.3 PRR5.4 PRR5.5 PRR5.6 PRR5.7 PRR5.8

Need to tee off supply and 
returns for 2 racks in each 
of these 2 positions
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PHENIX Rack Room 
West (Laser Room) Wall

PHENIX Rack Room West (Rear) Wall

Door to Deadend Alley

Laser 
Room
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PHENIX Rack Room North Wall PHENIX Rack Room North & East 
Machine Shop Walls

Machine 
Shop
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PHENIX Rack Room East Wall

Doorway 
to 

Control Room
Window to 
Control Room
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10/30/08

Safety, Security, etc.
1.Training update sent out: we’re in pretty good shape.

2.List of persons involved in RPC project to allow obtaining of a TLD from 
CAD provided to Ray Karol. If you need a badge you can get one from CAD 
safetry office (see Ann Marie).On the list:

PHENIX: Kenny Jones, James LaBounty, Mike Lenz, Sal Polizzo, Frank 
Toldo, John Tradeski, Carter Biggs, Steve Boose, Rich Ruggiero, Paul 
Giannotti, Ed O’Brien, Don Lynch, Rob Pisani

RPC: Rusty Towell, Ralf Seidl, Young Jin, Dave Northacker, Ruizhe Yang, 
Anselm Vossen, Beau Meredith, Shouyang Hu, Cheng-Yi Chi, David 
Kleinjahn

All safety requirements from PHENIX Awareness training and the RPC 
factory apply equally in the tunnel. In addition, no equipment, tools, 
electronics or other material is to be left in the tunnel without specific 
approval of PHENIX engineering (Don Lynch, Paul Giannotti or Steve 
Boose). 

3. Latest info from explosion on site at water treatment bldg. – It is unlikely 
that this was caused by a stray black hole from RHIC. Energy surge from 
secret alien space craft research has not yet been ruled out.
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10/30/08

Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Have a 
Happy 
Scary 

Halloween




